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DEPARTMENT OF THE HAVY
souTHvnEsT DlvtstoN

NAVAL FACILITIES ENGINEERING COMMANI}
1220 PACIFIC HtcFnl/AY

sAN D'EGO, CA 92132-5190

5090
Ser 06CH.DGl0424
Aprt 26,2002

Ms. Triss Chesney
State of California Environmental Protection Agency
Department of Toxic Substances Control
Base Closure Unit - Southern California Operations
5796 Corporate Avenue
Cypress, CA 906304700

Subj: FEDERAL FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
SITES 3 AND 5, MARINE CORPS AtR STATION (MCAS) EL TORO

Dear Ms. Chesney:

This letter is submitted to request a change to the MCAS El Toro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 and 5) requires a revised milestone deliverable date for the Draft Final Record
of Decision (ROD). Enclosure (1) presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 9 months, and
is made pursuant to Section 9.2 (g) of the FFA.

An FFA extension request for the Draft Final ROD was previously submitted on.
February 15,2002 and was denied the extension pending the resolution of several
issues that were discussed at the March 27 ,2A02 Base Closure Team (BCT) meeting.
The issues to be resolved included:

. Clarification of the management approach for Anomaly Area 3, APHO 46 and
MSCR 2

. lssuing a revised Draft ROD vs. a Draft Final ROD

. The need for public participation and comment on the management of APHO
46 and MSCR 2

As presented at the March 27,2OOZ BCT meeting, Anomaly Area 3, APHO 46 and
MSCR 2 will be addressed in the Draft Final ROD for Sites 3 and 5. Clarification
regarding how these three areas will be managed was provided during the presentation.
The BCT concurred with the initial approach to manage these three areas, and
determined that any modifications to the management of these areas (based on findings
from additional fieldwork) must receive BCT concurrence. Attached for your review is
the schedule for activities at Sites 3 and 5 that the BCT concurred with at the March 27,
2002 meeting.
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April 26, 2OA2

Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa'Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Subj: FEDEML FACILITY AGREEMENT SCHEDULE, OPERABLE UNIT (OU)-2C
stTES 3 AND 5, MARINE CORPS AtR STATTON (MCAS) EL TORO

Dear Ms. Hannon:

This letter is submitted to request a change to the MCAS ElToro Federal Facility
Agreement (FFA) Appendix A Schedule for primary documents. Operable Unit (OU)-2C
(Sites 3 and 5) requires a revised milestone deliverable date for the Draft Final Record
of Decision (ROD). Enclosure (1) presents our FFA schedule with the revised primary
milestone incorporated. This request will extend the deliverable date by 9 months, and
is made pursuant to Section 9.2 (g) of the FFA.

An FFA extension request for the Draft Final ROD was previously submitted on
February 15,2002 and was denied the extension pending the resolution of several
issues that were discussed at the March 27,2002 Base Closure Team (BCT) meeting.
The issues to be resolved included:

. Claiification of the management approach for Anomaly Area 3, APHO 46 and
MSCR 2

. lssding a revised Draft ROD vs. a Draft Final ROD

.. TheTneed for public participation and comment on the management of APHO
46 and MSCR 2

As presented at the March 27,2002 BCT meeting, Anomaly Area 3, APHO 46 and
MSCR 2 will be addressed in the Draft Final ROD for Sites 3 and 5. Clarification
regarding how these three areas will be managed was provided during the presentation.
The BCT concurred with the initial approach to manage these three areas, and
determined that any modifications to the management of these areas (based on findings
from additional fieldwork) must receive BCT concurrence. Attached for your review is
the schedule for activities at Sites 3 and 5 that the BCT concurred with at the March 27,
2002 meeting.
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5090
Ser 06CH.DG|A424
April 26, 20Oz

Furthermore, the BCT concurred with the decision to issue a Draft Final ROD for
Sites 3 and 5 rather than a revised Draft ROD; however, a revised Draft ROD may be
warranted if data collected during fieldwork indicate that the ROD will significantly
change. We will obtain BCT concurrence on whether the document will be a Draft Final
ROD or revised Draft ROD before the document is submitted for review. ln addition, if
the Draft Final ROD will be significantly different than the Draft ROD, we will seek public
participation and comment by issuing a revised Proposed Plan for OU-2C.

The Preliminary Draft Removal Site Evaluation (RSE) for Anomaly Area 3 is
scheduled for completion in October 2002. In addition, fieldwork to investigate APHO
46 and MSCR 2 will also be completed by October 2A02. In order to incorporate the
findings for Anomaly Area 3, APHO 46 and MSCR 2 into the Draft Final ROD, we
propose to issue the Draft Final ROD for Sites 3 & 5 after completion of all fieldwork,
and therefore request a 9-month extension to submit the Draft Final ROD for OU-2C.
The proposed date for submitting a new Draft Final ROD would therefore change from
February 15,2002 to November 14,2002. The Draft Final ROD for Sites 3 & 5 would
have a 30-day review period following submittal.

Thank you in advance for your support. Please call Ms. Kyle Olewnik at (619)
532-0789 or myself at (619) 532-0765 if you have any questions or need additional
information.

DEAN GOULD
BRAC Environmental Coordinator
By direction of the Commander

Enclosures: Appendix A FFA Schedule of Submittals
Schedule for IRP Sites 3 and 5

1 .
2 .

2

Sincerely,
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Ser 06CH.DGl0424
April 26, 2002

Copy to: (w/encl)

Ms. Nicole Moutoux
U.S. Environmental Protection Agency
Region lX, (SFD 8-2)
Hazardous Waste Management Division
75 Hawthorne Street
San Francisco, CA 94105-3901

Ms. Patricia Hannon
California Regional Water Quality Control Board
Santa Ana Region
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

Mr. John Scandura
Cal ifornia Environ mental Protection Agency
Department of Toxic Substances Control, Region 4
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630



Ser 06CH.DG|O424
April 26, 2002

Blind copy to:
06cc.cA
06cc,LH
06cc.Ko
06cc.DG
Marge Flesch, USMC BRAC
Marine Corps Outgoing file

fite 4

Wriier: K. Olewnik, 06CC.KO, 2-0789
Typist: A. Gilbert, Code 06BU.AG, 2-0934

4



Operable Unit (OIl-1: Site 18
Phase I Tech Memo 7 May 93
Draft Phase II Work Plan 9 Nov 93
Draft Remedial Investigation 30 Dec 94
Draft Interim Action Feasibility Study 15 Oct 95
Draft Final Interim Action Feasibility Study 9 Aug 96
*Agency Approval of Draft Final 11 Oct 96
*Response to Regulatory Draft Final Comments 15 Jan 98
Draft Proposed Plan 18 Dec 95
*re-Draft Proposed Plan 24 Nov 98
3'd Draft Proposed Plan 31 Mar 00
Draft Final Proposed Plan 1l Aug 00
DraftRecord of Decision 09 Jan02

APPENDX A
MCAS El Toro Schedule

Current
Completion Dates

7 May93
2OMar 95
20 Jul 95
20Feb 96
9 Aug 96
ll Mar 97

Jan 98
Aug 98
Aug 98

i1 Aug 98
l l  Aug98
22Apr 02

7 May93
20 Mar 95
20 Jul 95
20Feb 96
9 Aug 96
5 Dec 97
23Mar98
24 Nov 98
31 Mar 00
1l Aug 00
09 Jan02

New Change in
Completion Dates Dates

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change

OU-2A: Site 24 (Vadose Zone)
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study-Draft 

Proposed Plan
Draft Record of Decision
Draft Final Record of Decision
Draft Remedial Design/Remedial Action Work Plan
Draft Final Remedial Desisn
Draft Construction Quality Assurance Plan
Draft Construction Quality Control Plan
Draft Contingency Plan
Draft Project Closeout Report

OU-2A: Site 24 (Groundwater)
Phase I Tech Memo
Draft Phase II V/ork Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
*Agency Approval of Draft Final
Draft Proposed Plan
2no Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

OU-28:S i tes2&17
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investigation
Draft Feasibility Study
Draft Final Feasibility Study
Draft Proposed Plan

I Jul 97
24 Sep97
6
I

No Change
No Change
No Change
No Chauge
No Change
No Change
No Change
No Change

04/25/02

I
I

7 May 93
20Mar 95
20 Jul 95
20Mar 96
6 Sep 96
6 Sep 96

l8 Mar 97
18 Sep 97

Page I of2 Encl. (1)



APPENDIX A
MCAS El Toro Schedule

New
Completion Dates

No Change
No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change
No Change-
14 Nov 02

04/25/42

Change in
Dates

+9 Months

OU-28: Sites 2 & 17 (.continued)
Draft Final Proposed Plan
Draft Record of Decision
Draft Final Record of Decision

O U - 2 C : S i t e s 3 & 5
Phase I Tech Memo
Draft Phase II Work Plan
Start Phase II Field Work
Draft Remedial Investigation
Draft Final Remedial Investieation
Draft Feasibility Srudy
Draft Final Feasibility Study
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision
Draft Final Record of Decision

Draft Remedial Investigation
Draft Feasibility Srudy
Draft Proposed Plan
Draft Record of Decision

OU-3: Sites 8. 11. & 12
Draft Remedial Investigation (included Site 16)
Draft Feasibility Study (FS)
Draft Final Feasibility Study
*Agency Approval of Draft Final
Draft Proposed Plan
Draft Final Proposed Plan
Draft Record of Decision

O U - 3 : S i t e s T & 1 4
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

OU-3: Site 16
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

OU-3: Site I
Draft Remedial Investigation
Draft Feasibility Study
Draft Proposed Plan
Draft Record of Decision

Current
Completion Dates

28 Jan 98
4 Nov 98

17 Jun 99

7 May93
20 Mar 95
20 Jul 95
20 Apr 96
8 Oct 96
8 Oct 96

13 Feb 97
18 Sep 97
28 Jan 98
15 Mar 99
15 Feb 02

OU-3: Sites 4.6.9. 10. 13. 15. 19. 20.21 & 22 and OU-2A: Site 25
20 Nov 96
20Mar 97
15 Apr 97
2l Aug97

20 Nov 96
10 Jul 97
13 Jan 98
22 l tn98
28 Jul 98
17 Mar99
7 Jun 99

7 Sep 99
N/A

9 Mar 00
22 Nov 00

20 Nov 96
l8 Feb 00
23 May 0l
1 Jun02

19 Feb 03
06 Dec 03
18 Mar 04
25 Aug 04

No Change
N/A

No Change
No Change

No Change
No Change
No Change
No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change 

l

J

No Change
No Change
No Change
No Change

No Change
No Change
No Change
No Change

This schedule reflects current/proposed FFA milestones.
* Not an enforceable FFA deliverable

Page 2 of 2 Encl. (f)
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ENCLOSURE 2 -  SCHEDULE FOR
IRP SITES 3 AND 5

REQUEST FOR A CHANGE TO THE FEDERAL
FACILITY AGREEMENT (FFA) SCHEDULE WITH A
g-MONTH EXTENSION FOR SUBMITTAL OF THE

DRAFT FINAL RECORD OF DECISION FOR
OPERABLE UNIT 2C IN ORDER TO

INCORPORATE FINDINGS FOR ANOMALY AREA
3, APHO 46, AND MSCR 2

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS

ENCLOSURE. THIS PAGE HAS BEEN INSERTED
AS A PLACEHOLDER AND WILL BE REPLACED

SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST

SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND

1220 PACIFIC HIGHWAY
SAN DIEGO, CA92132

TELEPHONE: (61 9) 532-3676


